
N° Task name Duration Start Finish %

1 Description - Summary of the project (list
below relevant tasks in the present project)

13.7 s Mer 05-04-27 Jeu 05-08-04 61%

2 Task A 1 s Lun 05-05-09 Ven 05-05-13 100%

3 Task B 1 s Lun 05-05-16 Ven 05-05-20 100%

4 Task C 3 j Mer 05-05-25 Ven 05-05-27 100%

5 Task D 3 s Mar 05-05-24 Lun 05-06-13 100%

6 Main Task 1 2.5 s Mer 05-04-27 Ven 05-05-13 100%

7 subtask 1.1 1 s Lun 05-05-02 Ven 05-05-06 100%

8 subtask 1.2 0.5 s Lun 05-05-09 Mer 05-05-11 100%

9 subtask 1.3 1.5 s Mer 05-04-27 Ven 05-05-06 100%

10 subtask 1.4 1 s Lun 05-05-09 Ven 05-05-13 100%

11 Main Task 2 12 s Lun 05-05-09 Mer 05-08-03 37%

12 subtask 2.1 2.4 s Lun 05-05-09 Mer 05-05-25 100%

13 Task 2.1.1 10 j Lun 05-05-09 Ven 05-05-20 100%

14 Task 2.1.2 2 j Mar 05-05-24 Mer 05-05-25 100%

15 subtask 2.2 1.8 s Jeu 05-05-26 Mar 05-06-07 100%

16 Task 2.2.1 7 j Jeu 05-05-26 Ven 05-06-03 100%

17 Task 2.2.2 2 j Lun 05-06-06 Mar 05-06-07 100%

18 subtask 2.3 1.8 s Mer 05-06-08 Lun 05-06-20 78%

19 Task 2.3.1 7 j Mer 05-06-08 Jeu 05-06-16 100%

20 Task 2.3.2 2 j Ven 05-06-17 Lun 05-06-20 0%

21 subtask 2.4 6 s Mar 05-06-21 Mer 05-08-03 0%

22 Task 2.4.1 15 j Mar 05-06-21 Mer 05-07-13 0%

23 Task 2.4.2 3 s Jeu 05-07-14 Mer 05-08-03 0%

24 Task 2.4.3 15 j Jeu 05-07-14 Mer 05-08-03 0%

25 Task D 1 j Jeu 05-08-04 Jeu 05-08-04 0%

26 Task E 0 j Jeu 05-08-04 Jeu 05-08-04 0%
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